
Meeting of FAA, FTA, City and County of Honolulu 

January 13, 2010 
Hawthorne, CA - FAA Offices 

Present  
FAA 	 FTA 
Pete Ciesla 	 Ray Sukys 
Dave Kessler 
Mia Ratcliff 
Deb Roth 
Joseph Manalili 
Steve Wong (FINE-ADO) 
Elliott Block (D.C.) 
Ralph Thompson (D.C.) 

City of and County of 
Honolulu 
Faith Miyamoto 
Jesse Souki 
Jim Dunn (PB) 
Chuck McCormick (PB) 
Steve Hogan (PB) 

FAA Concerns/Responsibilities  
• FAA will review the design options in the airport area using the information in the 

updated comparison matrix to include: 
o Aolele 
o Ualena 
o Koapaka 
o Nimitz (from 1992 project) 
o FAA will also briefly describe a center of H-1 design option and a mauka of 

H-1 design option, though recognized as unrealistic, to address avoidance of 
4(f) issues at Keehi Lagoon Beach Park. Dave Kessler recognized that FTA 
is responsible for making a de minimis determination for the impact on Keehi 
Lagoon Beach Park. 

• Dave Kessler noted that FAA does not own any airports. Decisions about the 
development of airports belong to the airport sponsor, so long as they comply with 
airport standards. FAA's primary concern is the "safe and efficient use of airport 
resources." 

• FAA will verify City runway relocation proposal for Runway 22L/4R. 

• HOOT must agree on the effect of the fixed guideway system on future planning and 
use of airport facilities (e.g., Cargo City or other use of the land between Aolele and 
Ualena). Proposal should also be discussed with airport users. 

• FAA noted that it is OK with the fixed guideway plans in the vicinity of the Mauka 
Concourse, and that the Project does not affect HOOT plans. Jim Dunn confirmed 
that the Project will go up and over the H-1 viaduct near the mauka terminal. Ray 
Sukys noted that FHWA had no issue with that proposal. 
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• Dave Kessler asked whether any of the parcels along Aolele Street in the vicinity of 
Runways 22R and 22L is for non-aeronautical purposes based on grant in aid terms 
and conditions. He wants to ensure compliance with grant assurances for any airport 
properties mauka of the guideway alignment that was purchased with federal AIP 
funds. There is no sunset for grant compliance. Properties are now classified as 
"aeronautical revenue generating". FAA will research grant assurances regarding the 
property between Aolele and Ualena Streets and identify any issues that HDOT 
should consider for development along this corridor. 

• FAA will write airport section of EIS. Draft will be sent week of January 18 th . 

• Schedule and funding issues were discussed in the context of design-build contracts, 
Federal support and Hawaii Legislature potential actions regarding GET surcharge 
revenues. 

FTA Concerns/Responsibilities  
• Inclusion in EIS of runway relocation environmental effects, including construction 

implications. 

• Implications of alignment options on 4(f) status in Keehi Lagoon Beach Park. 

• Resolution of issues raised in October 12, 2009 meeting at HDOT-Airports by 
various staff HDOT and FAA staff 

• FTA said no federal funds are in jeopardy relative to the schedule for the ROD. 

City Concerns/Responsibilities  
• City will investigate vacancy rate in the Aolele-H-1 area Diamond Head of the airport 

terminal area and provide to FAA and FTA. 

• City will complete matrix of design options, including all costs, for FAA. 

• City will provide drawing showing property boundaries of Keehi Lagoon Beach Park. 

• City will provide pictures of corridor for FAA. 
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